

DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS  
SECTION 00 26 00 - SUBSTITUTION PROCEDURES

PROJECT TITLE: W. SITCUM BLDG. 600 ROOF  
UPGRADE

PROJECT NO.: 201062.03

SUBMITTED BY: DREW PICARD  
PRIME/SUB/SUPPLIER: CHG BUILDING SYSTEMS

CONTRACT NO.: 071108  
DATE: 5/13/2019

Specification Title: FLUID-APPLIED MEMBRANE ROOF COATING SYSTEM Section No.: 07 56 13  
Description: MANUFACTURES Paragraph: 2.01  
Page No.: 2

Proposed Substitution: EVERCOAT HT  
Trade Name: EVERCOAT HT Model No.: \_\_\_\_\_  
Manufacturer: EVEREST SYSTEMS LLC  
Address: 1926 RANKIN RD #110 Phone No.: 800-575-8966  
Installer: CHG BUILDING SYSTEM, INC.  
Address: 1120 SW 16TH ST Phone No.: 425-255-5747  
PENNS, WA 98057  
Differences between proposed substitution and specified product: NONE.

☐ Point-by-Point comparative data attached - REQUIRED

Reason for not providing specified item: PRODUCT AVAILABILITY

Similar Installation:

Project: UNITED RENTAL - ROOF COATING A/E: FOUR SQUARE DEVELOPMENT  
Address: 2302 EAST 9 ST, TACOMA WA 98421  
Owner: UNITED RENTALS Date Installed: JUNE 2018

Proposed substitution affects other parts of Work: ☒ No ☐ Yes; explain \_\_\_\_\_

Supporting Data Attached:

☐ Drawings ☒ Product Data ☐ Samples ☐ Tests ☐ Reports ☐ Other: \_\_\_\_\_

Applicable to Substitution Requests During Construction:

Proposed to Port for accepting substitution: \$ 0  
Proposed substitution changes Contract Time: ☒ No ☐ Yes [Add] [Deduct] 0 # days.

DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS  
SECTION 00 26 00 - SUBSTITUTION PROCEDURES

The Undersigned certifies:

- Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product.
- Same warranty will be furnished for proposed substitution as for specified product.
- Same maintenance service and source of replacement parts, as applicable, is available.
- Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.
- Cost data as stated above is complete. Claims for additional costs related to accepted substitution which may subsequently become apparent are to be waived.
- Proposed substitution does not affect dimensions and functional clearances.
- Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the substitution.
- Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects.

Submitted By: DREW PICARD  
Signed By: [Signature] Firm: CHG BUILDING SYSTEMS  
Address: 1120 SW 16TH STREET  
RENO, WA 98057  
Telephone: 425-255-5747 Email: DPICARD@CHGBUILDINGSYSTEMS.COM  
Attachments: EVERCOAT PRODUCT DATA - 10 ATTACHMENTS.

A/E's REVIEW AND RECOMMENDATION

- ☐ Approved Substitution  
☒ Approved Substitution as Noted  
☐ Reject Substitution - Use specified materials.  
☐ Substitution Request received too late - Use specified materials.

*Manufacturer must approve Applicator in writing as an authorized and trained installer as specified.*

Signed by: [Signature] Date: 5-16-19

ENGINEER'S REVIEW AND ACTION

- ☐ Substitution Approved - Make submittals in accordance with this Specification Section. If during construction, prepare Change Order.  
☒ Substitution Approved as Noted - Make submittals in accordance with this Specification Section. If during construction, prepare Change Order.  
☐ Substitution Rejected - Use specified materials.  
☐ Substitution Request received too late - Use specified materials.

Signed by: [Signature] Date: 5/16/19

END OF SECTION